
START.II MONTHLY PROGRESS REPORT
Tetra Tech EM Inc.

Contract #68-W-00-129

Return To: Lorraine Kosik-SE/5J
EPAOSC: Kevin Turner
Site Name: S05-0104-010 / Dead Creek
Reporting Period: January 28, 2002 - February 24,2002

Please review the attached monthly progress report to determine if the costs appear to be
reasonable and allocable to your site. Check the appropriate box and provide me your comments
in the remarks section. You may also use this opportunity to identify any performance problems
or areas of concern in the contractor performance section below. Your review will aid me in
processing the invoice payment. I would appreciate your cooperation in this endeavor and as
always if you have any questions please contact me at 353-6431. Thank you.

Please return this form by COB. Mar 18.2002. (if you are in the field do not worry as costs may
be disallowed at any time, just please take a moment at some time to review and comment, if
necessary). PLEASE KEEP THE MONTHLY PROGRESS REPORT FOR YOUR FILE.

s*

Sufficient progress has been made by the contractor to support payment for work
performed during the period.

Contractor must provide additional justification for the costs described below.

Costs listed below should be withheld since they cannot be verified.

Remarks:

Contractor Performance: Please give specific examples under the remarks section if performance
is above or below the satisfactory level.*

5 4 3 2 1
Technical Competence __ __ v __ __
Schedule __ __ V^ __ __
Cost Control __ __ / __ __
Management __ __ </ _ __

Remarks:

5 = Outstanding, 4 = Exceeds Expectations, 3 = Satisfactory, 2 = Deficient, 1 = Unacceptable



TECHNICAL STATUS REPORT

Work Assignment Number: RA-02
TDDNo.:S05-0104-010
TDD Name: Dead Creek
EPA TDD Manager: Kevin Turner
Tetra Tech TDD Managers

Date: March 4, 2002
Reporting Period: January 28 through

February 24, 2002
TDD Completion Date: July 31, 2002
Percent Work Completed (Hours): 67.24%
TDD Type: Removal PRP

Distribution: Lorraine Kosik, US EPA START Project Officer
Lisa Smith. US EPA START Contracting Officer

iHBMHBfe Tetra Tech EM Inc. START Program Manager

1. Progress Made This Reporting Period

At EPA's request, Tetra Tech provided effort in overseeing PRP removal activities. Sediment
removal is complete in Area CS-F. Confirmatory sampling is complete in Area CS-F. Equipment
is being decontaminated. Preparations are being made to construct a temporary cell liner.

2. Problems Encountered and Resolved

None. (A TDD amendment was approved but not indicated on the financial summary)

3. Deliverables Submitted

4.

5.

6.

Deliverable

Technical Status Report

Activities Planned Next Reporting Period

Date Submitted
02/04/02

Tetra Tech will continue to monitor post-removal activities and construction of a temporary cell
liner.

Costs Incurred But Not Invoiced

Mileage (POV) and fuel charges were incurred but not invoiced.

Monthly Charges and Budget

Tetra Tech has expended 50.5 level-of-effort (LOE) hours and $4,039.70. The cumulative
expenditure through the reporting period is 1,012 LOE hours and $69,170.68. The approved
expenditure limit for the work assignment is 1,300 LOE hours and $87,000.



Tetra Tech EM Inc.
TDD Financial Summary

START Region 5 Contract
Progress Table 3

Reporting Month - February

S05-OI04-010
DEAD CREEKTDD Name

HOURS:

LOE Hours

Clerical Hours
Total Labor Hours

Direct Labor
Total Direct Labor, Fringe & Overhead

Current
Month

50.50

0.00
50.50

1,745.50
3,189.03

Project
To Date

1,011.50

0.50
1,012.00

30,630.12
55,994.43

Budget

1,300.00

% of Budgeted
LOE Hours
Expended

77.81%

Other Direct Cost:
Other Direct Costs
Travel

143.50
0.00

611.14
563.95

Team Subcontractors:

G& A
Provisional Fee

Total Charges

246.61
460.56

4,039.70

4,237.90
7,763.26

69,170.68 87,000.00 79.51%

Average Charge per LOE Hour
000

Report \ CP IOOI.S d c< uMom Reports START < Financial Summary b> Task imr
PaBt •» of 2



Tetra Tech EM Inc.
Progress Table 2

Period Ending 02/24/02
Project Non-Labor Detail

Date: 02/25/2002

Name Invoice Transaction Description Amount

Project Description DEAD CREEK
TDD»No S05-0 104-0 10

Computer Usage
Computer Usage
Computer Usage
Computer Usage

Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage

Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage

Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer'Usage

004

006

007

OOS .

009

0 !0

0.11

0 1 2

0 15

0.21

0.23

024

025
027

031

032

033
034

038
039

043

046

048

052

053

057
058

059

060

061

062
064

065

066

071

073

076
079

084

087

090

094

1 05

1 08

Report N CP TOOLS 6 OCuslom Report;. START <Proj \on-Laboc Detail imr PflfiC 26



Tetra Tech EM Inc.
Progress Table 2

Period Ending 02/24/02
Project Non-Labor Detail

Date: 02/25/2002

Name Invoice Transaction Description
Project Description: DEAD CREEK
TDD#No S05-OI04-010

Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage

Amount

1 1 1
1.15
1 25
1 29
1.31
1 32
1.36
1.38
1.40
1.42
1.51
1.52
1 57
1 59
1 62
1 67
1 76
1 80
1 86
1 88
1 91
206
209
222
232
237
238
242
246
249
277
305
3 19
355
379
399
4.27
449
8 16
837

Report N .CP_TOOLS'6 0 Custom Reports START 5U>ro) Non-ljboi Oettil imi Page 27



Tetnr Tech EM Inc.
Progress Table 2

Period Ending 02/24/02
Project Non-Labor Detail

Date: 02/25/2002

Name Invoice Transaction Description Amount
Project Description: DEAD CREEK
TDD* No: SOS-0104-010

Computer Usage
Total Computer

10.24

14350

Total DEAD CREEK S05-OI04-OIO 143.50

Report N CP TOOLSX6 0 Custom Reports\START VJVoj Non-Later Dtwl imr Page 28



Tetra Tech EM Inc.
START Region V Contract 68-W-OOI29

Progress Table I
Total Labor for the Period November 29,2000 through

Date: 02/25/2002

February 24,2002

TDD# S05-OI04-010

DEAD CREEK SEDIMENT REMOV

Name_________________Title

Tttra T«h Labor

Current

Hours

1.00
0.00

44.50
0.00
2.00
0.00
0.00
0.00
0.00
2.0A
1.00

Cumulative
Hours

1.00
246.00
230.50
458.00

19.50
0.50
0.50
0.50

40.50

2.50
Subtotal SOS-0104-010 50.50 1,012.00

Total for TDD# S05-OI04-010 50.50 1,012.00

Report: N \CP_TOOLS\6 0 Custom Reports\START 5\LABOR imr
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